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Ms. Debra Rossi (3HW42)

U. S. Environmental Protection Agency
Region III

841 Chestnut Building

" Philadelphia, PA 19107

Dear Ms. Rossi:

SUBJECT: NCR MILLSBORO SITE, WORK ASSIGNMENT #92-38-3PH8 ARCS
CONTRACT #68-W8-0092

We have completed our review of the Terra Vac proposal to conduct the air sparging/soil vapor
extraction (AS/SVE) pilot test, as submitted to the USEPA October 27, 1994 by Environmental
Strategies Corporation (ESC). This letter provides our comments on this proposal and
recommendatlons for further activities under this phase of site activities.

The submitted proposal calls for the development of a Work Plan to specifically address the activities
of Terra Vac with respect to the pilot test. This "Specific' Work Plan does not discuss several key
items (i.e,, waste disposal) which are necessary to provide a concise definition of the entire scope of
work to be performed during this phase of the site activities. In order to provide a general, all
encompassing "Site" Work Plan, Tetra Tech recommends that ESC provide a work plan which
supplements the Terra Vac specific Work Plan. The following paragraphs address the information
which should be included in each of these respective work plans.

Terra Vac’s proposal appears to have sound overall technical competence and should be adequate in
assessing the applicability of AS/SVE at the site. Tetra Tech recommends that the proposal be
accepted, provided the following items are included and/or clarified by Terra Vac in their Specific
Work Plan for this study. '

e The flow rate and pressure of the air sparging system need to be clarified. In the proposal these
values are discussed as 10-12 psi and 15 cfm, respectively in Section 3.2.2 and as 5 psi and 45
cfm, respectlvely in Section 4.2.

- ® Screen slot size of the vapor extraction wells needs to be clarified. The screen slot size is
referred to both as 0.02 and 0.20.

® The Specific Work Plan should discuss the collection and analyses methods that will be employed
to obtain the data on the volatile organic compounds (VOC) concentrations in the vapors prior
" to and post carbon adsorption. A Quality Assurance Project Plan (QAPP) should supplement
the Work Plan for the sampling collection and analyses to be performed as part of this study.
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Once these comments have been addressed, ESC should develop a Site Work Plan, to be submitted
to the USEPA, which includes at a minimum Terra Vac’s Work Plan, requirements of CERCLA
guidance, as well as the following key issues.

® A pilot test project schedule should be provided. At a minimum the schedule should include
major report submission dates, review periods for the USEPA, and major construction/field
activities.

® Methods for disposal of all pilot test derived waste (i.e. drill cuttings) should be defined.

® A discussion on the required permits needs to be incorporated into this Work Plan. Of
~ particular concern is the requirement for an air permit or air permit waiver/variance for the
performance of a short duration pilot test. '

Tetra Tech suggests that this Site Work Plan be provided to the USEPA prior to the implementation
of any on-site activities related to this pilot test and adequate time be given to the USEPA for their
review. If you have any questions, please feel free to call.
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Moazzam L. Khan, P.E.
Work Assignment Manager

ip
cc: Jim McKenzie

- Al Pinero
Steve Pollak
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